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Executive Summary  
 
Rwanda has made remarkable progress towards achieving the goal of becoming a middle income 
country as reflected in the Vision 2020. This is evident in the significant socio economic 
transformation observed in the last decade throughout the implementation of EDPRS 1 and 2. Imihigo 
has demonstrated to be a planning and monitoring tool to not only deliver the EDPRS targets but also 
to sustain the momentum towards delivering the global and national development goals.  
 
Every year both central and local government sign Imihigo/ Performance Contracts with His 
Excellence the President Paul Kagame. At the end of every fiscal year, a performance 
evaluation is also conducted to assess the performance achieved against Imihigo targets and 
identify gaps to inform potential improvements in Imihigo planning and implementation 
process.  
 
The 2014/15 Imihigo evaluation intends to shed more light on the extent to which Imihigo are 
producing transformative outcomes as stated in the national development frameworks such as  
EDPRS, 7YG Program and Vision 2020.  
 
Various techniques were used to collect information needed to respond to the evaluation 
questions. Evaluators audited all pledged targets through a thorough verification of support 
evidences of claimed achievements. During the audit particular attention was paid to the 
extent to which: District targets are aligned to District development priorities; planned 
outputs are achieved, the outputs have the potential for social and economic transformation; 
the solutions are innovative towards the outcomes; availability of supporting documents and 
the quality and accuracy of information provided, and the role of various partners.  About 865 
outputs were audited at District level with 52.6% from the economic cluster, 24.5% of the 
social development, and 22.8 % for the Governance and Justice cluster. At Ministerial level 
392 outputs representing 50% of the total outputs were also assessed.  
 
Results obtained reveal positive overall performance at both Central and Local Government. 
For the Ministries, the overall average performance of Ministries is estimated at 74.8% 
compared to 66.5% of the last year‟s Imihigo performance.  The economic cluster scored 
high 74.4% compared to 64.9% of last year; while the social and governance and justice 
cluster scored 73.3% and 76.9% respectively.   
 
The districts performances were obtained using a “Balanced Score Card” that takes into 
account the relevance of the set targets, the level of efforts required to deliver on the targets 
and the quality of the information supporting the reported level of achievement. The balanced 
score card also considered the findings from the audit, the satisfaction survey with members 
of District Council and Joint Development Action Forum (JDAF) and Citizen Report Card 
(CRC 2015) produced by the Rwanda Governance Board. 
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The findings from the districts evaluation show an overall average performance of 74.3% 
compared to 73.5% achieved last year (FY2013-2014). Significant improvement is observed 
in the economic cluster that scored 81.4% compared to last year‟s performance of 75.7%. 
This is mainly explained by the improvement and the magnitude in target setting especially in 
areas of the economic cluster. The observed performance in the social cluster is 75.5% 
compared to 72% of last year. However, a decline was noted in the performance of the 
Governance and Justice Sector which scored 66.2% performance level when compared to 
73% previously achieved.  
 
Overall, the results show that there has been a positive change in Imihigo target setting 
shifting towards Imihigo that are more transformative which in turn are converted into 
tangible benefits, services, and outputs that address the needs of citizens. Further, the results 
show an increased engagement of different partners through Public Private Partnership (PPP), 
increased citizen‟s involvement in implementation, and improved levels of citizen 
satisfaction in terms of service delivery. 
 
Some of the key achievements from this year‟s Imihigo suggest that there has been more than 
100,000 short term off-farm jobs created, more than 690,000 people have been provided with 
clean water within a range of 500m, more than 45,000 households accessed  electricity, about 
161 km of newly constructed roads and 1253km of roads rehabilitated, land consolidation of 
about 809573Ha  (season A) and 571350 Ha ( season B) which led to increased agricultural 
production, access to education and health facilities, improved nutrition, more than 25,000 
cows were distributed through Girinka program towards graduation out of poverty, and 
financial inclusion through support of women and youth cooperatives in accessing small 
loans for their businesses.  
 
Despite the positive progress observed, there are some areas that need further consideration in 
the next generation of Imihigo: 
 
(1) Improve the consultation during the preparation of Imihigo especially at community 
level to ensure that Imihigo customise the needs of citizens in order to cause more and 
sustainable impacts.   
 
(2) The role of citizens should be improved beyond providing their priority targets during 
the planning phase of Imihigo but also receive feedback on why certain priorities 
were either maintained or removed from the approved Imihigo performance contracts.  
 
(3) Improve coordination and a clear role definition for joint Imihigo (implemented by 
more than one partner or entity) to ensure accountability and responsibility.  
 
(4) Explore possibilities of  limiting the number of Imihigo targets focusing on those with 
larger spill-over effects, that are more challenging, innovative, and transformative to 
iv | P a g e  F Y 2 0 1 4 - 2 0 1 5  I M I H I G O  E V A L U A T I O N   
 
avoid setting soft Imihigo targets (have a clear demarcation between Umuhigo and 
routine activities in the Annual action plan).  
 
(5) Strengthen the planning and M&E framework for Imihigo performance contract to 
drive the implementation of the National development priorities as stated in the 
Vision 2020, 7 YGP, EDPRS2, Sector Strategic Plans, and District Development 
Plans.    
(6) Ensure strong follow up and execution of other planned activities within the annual 
action plan and unimplemented activities as per Imihigo performance contracts.  
 
(7) Ensure that Ministry targets are linked to targets at District level to enforce the bridge 
between the DDPs, Sector strategic plans and EDPRS2.   
 
(8) Ensure that Ministry targets are implemented within the timeframe set in the 
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Chapter 1: General Introduction  
 
1.2. Overview of Rwanda Development Goals  
 
Rwanda is now widely known for tremendous achievements in socio-economic transformation it has 
made since 2000. Guided by the Vision 2020, Rwanda aims to transform from a poor post-conflict to 
a thriving, socially inclusive, and middle income country by 2020. In order to achieve this objective, 
the Government of Rwanda has since 2002 introduced a series of national development frameworks 
such as the Poverty Reduction Strategies (PRSP) (2000), followed by Economic Development and 
Poverty Reduction Strategy, EDPRS 1(2007-2012) and EDPRS 2 (2013-2018). Compared to the 
period 2000, the estimated GDP per capita increased from $226 in 2000 to $718 in 2015. There was 
also a significant decline in numbers of people below the poverty line from 58.9% in 2000/1 to 44.9% 
in 2011/12 as well as improved food security (Ministry of Finance and Economic Planning, 2013).  
 
The pursuit of the EDPRS2 objectives is guided by five main principles; the need to innovate and 
develop new initiatives and strategies, to continue investing in foundational areas such as education 
and health, while focusing on emerging priorities captured in the thematic areas, to promote 
inclusiveness of all development stakeholders at all levels inside and outside of government,  the need 
to align the District Development plans and sector strategies, and finally the need to ensure that  
sustainability is built into all development programmes. 
 
The EDPRS 2 objectives are achieved through different sector strategic plans and District 
Development plans. The course of its implementation calls for a number of development interventions 
both at central and local government levels in four thematic areas: (1) Economic transformation, (2) 
Rural development, (3) Productivity and youth employment, and (4) Accountable governance. The 
overarching goal of the strategy is a better quality of life for all Rwandans. This should be achieved 
through rapid economic growth of about 11.5% per year and a reduction of poverty to less than 30% 
(Ministry of Finance and Economic Planning, 2013). Further mi mid-term and end of period 
evaluations of EDPRS2 are planned through tracking of indicators, targets, and processes at national 
and district levels.  
 
It is against this background that the Government of Rwanda drew on aspects of the country´s own 
culture as part of result based management and home grown solutions in order to reconstruct Rwanda 
and nurture a shared national identity (African Development Bank, 2012). Imihigo is one of these 
home grown solutions. In ancient Rwanda, Imihigo consisted of publically setting challenging targets 
and committing oneself to their achievement. Generally, Rwandans resorted to this cultural practice 
when they sought to overcome a huge societal problem requiring voluntarism and commitment from 
an individual and  an organized group or all citizens (Rwanda Governance Board, 2014). The 
community regarded such a commitment as an act of bravery and would expect committed individuals 
or groups to successfully achieve set objectives in an effective and efficient manner, whatever the 
purpose of “umuhigo”. 
 
Imihigo included an element of evaluation done through a public ceremony where the actors were 
given a chance to inform the community about their exploits. This ceremony called „Guhigura 
Imihigo‟ is a praise ceremony, where successful contenders were publically eulogized for their 
bravery, or allowed to chant their bravery before the community leader, and the King at the highest 
degree, describing in lyrics all the stages and obstacles triumphed over (Rwanda Governance Board, 
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2014). A failure to respect commitment is an immense dishonor that brings shame not only on the 
individual but also on his or her community. If the challenger succeeded, all his or her community 
would gain respect and admiration from other communities. In a sense, individuals who are 
committed to Imihigo are bound to their own social group and their engagement can be seen as a 
“pact” between themselves and their community. Imihigo also encourages a competitive spirit among 
the challengers (Gonsior et al. 2015).   
For several centuries, the system of Imihigo was the backbone of performance management in 
Rwanda. It was understood and used by the people for defining strategic goals and objectives, 
committing themselves to their fulfilment at the highest degree and reporting to the supervisor and the 
community. Performance rewarding included among others the appointment to senior positions, 
receiving cows and land grants, public praising, bravery recognition, respect, among others.  
The impetus for continuous improvement informs Imihigo in their objective for fast-tracking, and 
domesticating, development priorities at central and local government levels. This enhances the 
performance evaluation to assess the extent to which Imihigo are responding to development 
challenges facing citizens of Rwanda in their respective communities. In this perspective, the local 
government is expected to engage with citizens from the planning phase, implementation, monitoring, 
and evaluation of progress and impacts made.     
 1.2. The Context of Imihigo   
 
Since 2006, Imihigo was introduced a performance management tool whereby most government 
ministers on behalf of their ministries and all the district mayors, and the mayor of the City of Kigali, 
on behalf of citizens sign a performance contract with His Excellence the President of Rwanda to 
deliver on set of agreed activity targets that need to be achieved and evaluated annually. The initiation 
of Imihigo was intended to accelerate the achievements of government development programmes and 
priorities therein national development frameworks. Imihigo comes as part of other Results Based 
Approaches (RBApps) whose main reason is to connect results to successive allocations of monetary 
and non-monetary incentives. Results refer in this case to the achievement of targets set on the output 
and expected outcome and /or impact level (Gonsior et al. 2015). Furthermore, the government 
decentralisation policy that was launched in 2000 required a greater level of accountability. The 
policy, therefore, had as its main objective to make public agencies and institutions more effective and 
accountable in their implementation of national programs and accelerate the socioeconomic 
development agenda. Thus, Imihigo fast-tracks levels of accountability of both central and local 
governments.   
 
Under the above broad agenda, both ministries and districts are responsible for planning, 
implementing, facilitation, and evaluation of Imihigo. The planning ensures that national objectives of 
growth and poverty reduction as stated in macro-development frameworks are attained. While the 
implementation certify that all planned activities are executed as planned considering the promotion 
of equitable local development by enhancing citizen participation and strengthening the local 
government system, while maintaining effective functional and mutually accountable linkages 
between Central and Local Governments entities (MINALOC, 2012). This entails enhancing citizens‟ 
participation, promoting the culture of accountability, fast-tracking and sustaining equitable local 
development as a mechanism to enhance local fiscal autonomy, employment and poverty reduction 
and enhancing effectiveness and efficiency in the planning, monitoring, and provision and delivery of 
services. The principle of subsidiary underpins the decentralisation policy, which is designed to 
ensure transparency and accountability for local service provision and delivery through citizen 
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participation in planning as well as civil society and faith-based organisations, the private sector and 
development partners. 
 
Imihigo are used across the government as performance contracts to ensure accountability. All levels 
of government from the local district to ministries and embassies are required to plan and implement 
their Imihigo and to have them evaluated on a fiscal year basis. Further, members of the public service 
also sign Imihigo with their managers or heads of institutions. In this sense, Imihigo is a means to 
accelerate performance of Sector Strategic Plans (SSP) and the District Development Plans (DDPs). 
SSP and DDPs are designed on a five years length to contextualize EDPRS-2 priorities in order to 
address the needs of citizens. Both the central and local government are held accountable for meeting 
targets through the Imihigo performance contracts.  However, knowledge about the extent to which 
Imihigo targets correspond to the Sector and DDP targets is needed to inform on the performance with 
regard to development goals.  The performance targets are based on government priorities designed to 
drive forward the development process and achieve Vision 2020, 7Years Government Program, and 
EDPRS2.  
 
While Imihigo has undoubtedly played a significant role in the development progress that has been 
achieved since 2006, previous evaluations and studies on Imihigo depict a number of concerns to be 
addressed (e.g. Imihigo Evaluation Report 2013-2014; Byamukama and Makonnen 2010; Gatari 
2013; Scher 2010; Versailles 2012). These include lack of strong synergy between national priorities, 
local development plans and Imihigo due to some break downs in the planning chains, challenges in 
data gathering and design of clear indicators making somewhat difficult the tracking of progress 
towards the desired outcomes, and the need to show continuity that links past and present 
achievements in Imihigo to the future that leads to the outcomes intended from the national and 
district level development priorities.  However, the consensus from the same studies is that Imihigo 
has demonstrated a best tool of performance management and an effective approach towards socio-
economic transformation. 
   
The 2013/2014 Imihigo evaluation (and those prior) brought some positive changes in terms of 
evaluation approaches and the levels of understanding of the concept of Imihigo planning and 
implementation. As result of previous achievements and the merits of Imihigo approach, other 
development partners are increasingly using various types of Results Based Approaches such as the  
Department for International Development  (DFID) in the domain of education and health; the World 
Bank is using the Program for Results (P4R) in the domain of governance  ( under the grant project “  
Rwanda Urban development Project) as well as  in the agriculture sector ( under the Program- For- 
Results Support operation for transformation of agriculture sector).  
 
In order to maintain the momentum of Imihigo gains and improve its Planning, Monitoring and 
Evaluation system; the office of the Prime Minister has once again commissioned the Institute of 
Policy Analysis and Research (IPAR-Rwanda) to conduct an independent evaluation of the 2014/15 
Imihigo for central and local government. The overall aim is to assess the progress made against 
Imihigo targets and also identify potential gaps to inform and advise on the overall process.  
 
The remainder of this report is organized as follows: Chapter 2 gives some insights from the existing 
literature on the planning and implementation of Imihigo. In Chapter 3 we describe the methodology 
used for this 2014/2015 Imihigo evaluation.  Chapter 4 presents the results from the evaluation of the 
Ministries and Rwanda Development Board for the economic, social development, governance and 
justice clusters. In Chapter 5 we present the results of Imihigo evaluation at local government level 
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plus the City of Kigali with focus to the planning and implementation of Imihigo at District level. The 
last Chapter 6 gives some concluding remarks and policy recommendations to inform on the next 
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Chapter 2:  Planning and Implementation of Imihigo   
 
2.1. Goal Setting and Performance  
 
A well-established evidence from the literature on goal setting is that a specific and challenging goal 
improves performance (e.g. Locke and Latham, 2002). The assignment of a goal positively, and 
directly, impacts performance in three ways: by directing attention towards goal relevant activities, by 
motivating greater task relevant effort, and by increasing persistence with which goal relevant effort is 
exerted (Locke and Latham, 2006). In addition, the presence of a goal can indirectly affect 
performance by leading to the discovery and use of task relevant knowledge and strategies (Latham 
and Locke, 2007). 
Goal commitment, defined as an individual‟s determination to try, or keep trying, for a goal is a 
critical antecedent to goal attainment (Klein et al., 2001, Meyer et al., 2004). Commitment to a goal is 
necessary to observe the positive effects of goals on performance (Locke and Latham, 2002). Goal 
setting research demonstrates that the relationship between goal difficulty and high performance is 
stronger as the commitment to the goal increases (Klein et al., 2009). However, this observation is 
limited to settings where the difficult goal is still perceived by individuals as attainable (Locke et al., 
1998). If a goal is perceived by individuals to be too difficult or impossible to attain, they are less 
likely to commit to it (Klein, 2001). Indeed, in order to observe the positive relationship between 
difficult goals and performance, the goals assigned must be difficult, yet attainable. 
2.2. Planning Process of Imihigo at National and Local Government   
 
Districts‟ performance contracts are strongly linked to Rwanda‟s planning process (Versailles, 2012). 
As previously indicated, the Rwanda‟s planning system is informed by the national long term vision 
(vision 2020) and reflected in the medium term strategy (EDPRS1&2), the 7 Year government plan 
and in the annual action plans and performance contracts (Imihigo). The planning process contains, on 
one hand, top-down elements in form of national long-term strategies and policies, which have to be 
incorporated. On the other hand, it contains bottom-up elements, which reflect the needs and priorities 
as expressed by citizens.  
Some challenges remain for the planning process: the alignment of local and national priorities, the 
people‟s way of thinking about development, the role of partners and low capacities. Planning at the 
district level is based on five year District Development Plans (DDPs), which are developed by the 
districts in consultations with Ministry of Local Government (MINALOC) and Local Administrative 
Entities Development Agency (LODA). The DDPs establish the link between local priorities and 
national priorities as reflected in the current EDPRS2 and Sector Strategic Plans (2012/13 to 
2017/2017). DDPs are disaggregated into Annual Action Plans (AAP), a set of activities supposed to 
be realized within a fiscal year, from which Imihigo targets are extracted (Chemouni, 2014). 
In practice, Ministries and the districts select activities based on the government‟s three priority areas 
also known as the three pillars:  economic development, social welfare and governance including 
justice. Targets in each of these clusters are set in line with priority areas identified in the SSP and 
DDPs as well as outcomes intended to achieve national development goals contained in EDPRS2. A 
number of consultations are held between the central and local government on one hand, and between 
local government and the citizens on the other hand in order to decide on key priority areas which in 
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turn form the basis of Imihigo contracts. The Quality Assurance Technical Team (Presidency Office, 
Prime Minister‟s Office, MINALOC and MINECOFIN) has the task to check the alignment with and 
the contribution to national targets, especially for long-term development goals, like poverty 
reduction. After the Quality Assurance Technical Team approves the Imihigo contract, the Ministers, 
Mayor of the City of Kigali, and District Mayors signs the finalized Imihigo contract with His 
Excellence the President.  After the signature the contract cannot be revised and the implementation 
starts.  
2.3. Financing of Imihigo  
 
Allocating the budget to all planned activities is a crucial part of settling for Imihigo targets. The 
budgeting process for the sub-national level and ultimately for Imihigo is guided by Rwanda‟s Fiscal 
Decentralization Strategy (FDS) which is part of Rwanda‟s efforts to improve PFM (Gaynor, 2014). 
The FDS has been developed by the government in order to guide the implementation of the Fiscal 
and Financial Decentralization Policy (Ministry of Local Government, 2012). Including the districts‟ 
own revenues, more than 30% of the state‟s resources are channelled through the district. 
Intergovernmental fiscal transfers can broadly be categorized into six sources: own revenues of the 
district, earmarked transfers, block grants, transfers from LODA, contributions by development 
partners, and borrowing.  
First, districts are allowed to collect local revenues from specific sources, such as market fees (Keijzer 
and Janus, 2014). Own revenues collected by the districts are generally low and only represent 
between 5-20% of their budgets (Ministry of Local Government, 2012). Revenue collection remains 
low although mechanisms for districts have been implemented to fully exploit their potential in 
generating own revenues. The portion of own revenues in each of the districts‟ budget varies 
significantly. This variation largely reflects the economic potential of the regions and the resource 
base (Ashoff and Klingebiel, 2014): urban districts have higher local revenue collections than their 
rural counterparts. Therefore, urban districts have higher financial means to fund. 
Second, the central government provides most of the local expenditures in form of earmarked 
transfers.  
Third, these transfers are allocated towards specific purposes, typically associated with a sector 
(Keijzer and Janus, 2014). A significantly smaller proportion of district expenditures are transferred 
directly from the national treasury to sub- national levels of government in form of block transfers. 
They are not earmarked and aim at financing (recurrent) expenditures for salaries of civil servants 
(Klingebiel and Mahn, 2014).  
Fourth, another source refers to transfers from the government agency LODA for investments for 
infrastructure on the local level, such as feeder roads. LODA distributes these transfers according to a 
pre-defined allocation formula which is composed of aspects on the districts‟ surface area, population 
and poverty level.  
Fifth, the other source relates to contributions by development partners either to the districts directly 
or channelled through LODA. The Rwandan Aid Policy emphasizes the importance of direct 
contributions by development partners to the districts being on budget and thereby being channelled 
through LODA. 
Lastly, although borrowing at district level (up to a district specific ceiling), the sixth source, is 
allowed, it is not done frequently. 
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2.4. Implementation of Imihigo 
 
The general concept is to implement all planned Imihigo activities during the fiscal year to create 
progress in achieving development goals and to cause an impact and improve the quality of life of 
people living in a district. The implementation of a Ministry targets is done by the Ministry and 
district‟s targets are executed by the District and other sub-district level entities namely the sector 
(Umurenge), the cell or even the household. Thus, for fully implementing a target, all decentralized 
levels need to work together (example: a target like 100% health insurance must start on the family 
level). 
During the implementation certain aspects play a crucial role: the contributions of the population and 
funding gaps, the collaboration with partners as well as unexpected events during the implementation 
process. Motivating the population to participate in the implementation of Imihigo activities is 
generally no challenge, especially when they foresee the direct benefits out of pledged activity targets 
(i.e. contributing in the construction of schools, so that their children can attend school; land use 
consolidation so that they can increase their crop production). To assure the continuation of the 
contributions of the population, the mobilization of the population by the district has to be high. 
Therefore, the districts and other administrative entities need to motivate their citizens and discuss 
with them the choice and the progress of Imihigo targets.  
It is clear that the participation and contributions of citizens, but also of other stakeholders working in 
a sector or a district, are crucial, because this is one of the major reasons for failure or success of 
implementing an activity. It is also one indicator for the quality of the relationship between authorities 
and citizens. Trust, honesty (ubunyangamugayo or ubupfura) and the shared notion of mutual 
assistance („umutima wo gufashanya‟) are the collaterals of the relationship between authorities 
and citizens (Bizoza, 2011). If there is no trust between district‟s authorities and the population and 
no commitment of the population towards Imihigo, mobilization will be difficult. To implement 
Imihigo activities, three forms of community involvement exist (Gonsior et al, 2015).  First, the 
central government combines direct poverty reduction strategies such as Ubudehe, and Vision 2020 
Umurenge Program (VUP) with the achievements of Imihigo. 
The second form of community involvement is Umuganda, meaning a regular participation in 
community work in the neighbourhood on the last Saturday of a month or - as part of special-
Umuganda -doing community work for a specific target. The third form of community involvement 
relates to the financial and non-financial contributions of the population. They are a key aspect for the 
implementation of Imihigo, and they furthermore strengthen ownership of an activity. 
The role of the central government during the implementation is mainly based on financial 
contributions. First, the central government provides the funds for Imihigo activities through the 
annual allocation of budget by LODA. Secondly, for specific Imihigo targets given to the district by 
central government, it provides funds for construction materials, i.e. for the construction of teacher 
hostels. 
The second aspect that plays a crucial role relates to the implementation by partners. Not only the 
population contributes to the achievement of Imihigo targets, but also other local stakeholder can get 
involved, like members of Joint Action Development Forum (JADF) or other private sponsors like 
cooperatives. However, sometimes district officials perceive the collaboration with partners 
challenging. For district officials, the alignment of their and their partners‟ fiscal year is often 
described as challenging. Varying fiscal years could lead to a delayed arrival of funds which possibly 
influence the timely implementation of certain activities. 
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The third aspect that plays a crucial role for the implementation of Imihigo activities relates to 
external factors and emergencies. Throughout the implementation process unexpected emerging 
problems and external factors could occur. District officials often perceived those to be out of their 
reach and difficult to control. For example, climate change was perceived as one external factor 
influencing the achievement of Imihigo targets. Taking these risks into account during planning and 
implementation seems challenging for district officials.  
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Chapter 3: Evaluation Design and Used Methods  
3.1. Objectives of the evaluation  
 
The overall aim of the 2014/2015 Imihigo evaluation is to assess the performance achieved during this 
fiscal year against Imihigo targets and identify gaps encountered in the process of Imihigo for all 
central and local  government that signed performance contracts with His Excellence President Paul 
Kagame. Specific objectives of this evaluation comprise:  
 
1) evaluate the extent to which  the 2014/15 Imihigo targets have been achieved and  identify the 
performance gaps that need to be addressed.  
2) identify the drivers of successful implementation of Imihigo in  central and local government. ;  
3) assess the extent to which Imihigo targets are contributing to improved livelihood of ordinary 
Rwandans.  ;  
4) identify areas of improvement for developing and implementing Imihigo so that they provide more 
robust, result based, and sustainable management system (account for Relevance, Effectiveness, 
Efficiency, Utility, Sustainability, Timeliness and Spill-over effects/impact).  
 
The central question that guided the evaluation process is to assess the extent to which - the 2014-
2015 Imihigo targets have been achieved and whether they produce transformative outcomes for the 
citizens. In order to answer this broad evaluation question four specific questions to guide the 
evaluation were drawn: What has been the level of achievement against 2014/15 Imihigo set targets at 
central and local government? Are Imihigo addressing the national and district development priorities 
as stated by national and sub-national development frameworks (e.g. EDPRS, 7 YGP, and Vision 
2020, and District Development Plans)? What is the perception of the communities on the expected 
outcome from implemented Imihigo? How are cross cutting Imihigo being coordinated in terms of 
planning and implementation. 
 
3.2. The Evaluation Approach  
 
The overall evaluation approach is participatory as it integrates views of policy makers/local 
government officials, development partners, and citizens on their role in the Imihigo process 
(planning and implementation). In addition to the review of literature on national development 
planning frameworks, the 2014/15 Imihigo evaluation approach consisted of  audit of Imihigo 
achievements, interviews with key central government officials, focus group discussions with 
members of district committees (the executive, district council, and members of the Joint 
Development action Forum), interviews with the City of Kigali committees, focus group discussions 
with citizens, and spot-checks of sampled targets for counter verification at field level.  
3.3. Evaluation at the Central Government  
 
The evaluation at the central level covered 18 government ministries and the Rwanda Development 
Board (RDB). At this level, 50% of outputs under each outcome were randomly selected in each 
Ministry and RDB to assess the level of performance. The underpinning assumption is that the 
performance in sampled outputs will reflect the overall tendency of the sector/ Ministry performance. 
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Table 1 below summarises the total number of outcomes, sampled outputs and targets per Ministry 
and RDB covered during this evaluation.    
 
 
Table 1. Estimates of sampled Imihigo outputs and targets per outcomes at Ministerial level  
 
 
Ministry of:  Outcomes  Outputs  Targets  
Agriculture and Animal Resources 5 22 38 
Local Government  10 30 68 
Trade and Industry 3 20 23 
Infrastructure 19 44 62 
Youth and ICT 5 16 16 
Natural Resources 5 17 36 
Finance and Economic Planning  4 35 41 
East African Community 6 16 17 
Education 7 37 37 
Health 5 25 25 
Public Service and Labour 4 18 18 
Sports and Culture 3         25 27 
Gender and Family Promotion 4         16 21 
Foreign Affairs and Cooperation  6         16 23 
Defence  4       9 26 
Disaster management and Refugees Affairs  8       10 28 
Internal Security  6      10 38 
Justice  5       8 37 
Rwanda Development Board 5 18 25 
Totals  114 392 606 
Average  6 21 32 
Source: Ministries‟ Imihigo Templates (2014/15) 
 
At central level, evaluators also held interviews with senior ministry officials (such as Permanent 
Secretary and the Director General of Planning) in selected ministries.  The interviews covered areas 
such as the Imihigo planning versus national development priorities
1
, the implementation process, 
monitoring and evaluation and areas for further improvement.  The interview guides were designed to 
cover the views on the planning and implementation of FY 2014-2015 Imihigo. The outcomes, 
outputs, and targets are presented in line with the three main clusters namely economic, social and 
governance and justice cluster.  
 
 3.4. Evaluation at District Level  
 
All 30 districts and the City of Kigali were evaluated and covered all the 2014/15 Imihigo pledged 
targets.  This was done through a thorough verification of support evidences of claimed achievements. 
Verification notes were provided for each pledged target to help evaluators appreciate the reported 
achievement and to generate performance scores.  During the audit particular attention was paid to the 
roles and responsibilities of different partners involved, the sources of funding and the challenges 
                                                     
1
 As reflected in the EDPRS 2, the 7YGovernment Program, the resolutions of the December 2013, National 
Dialogue Council, Presidential pledges and the 2014 Government Leadership Retreat. 
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encountered during the implementation. At this stage evaluators also assessed the availability of 
supporting documents and the quality and accuracy of information provided.  About 865 outputs were 
audited with 52.6% from the economic cluster, 24.5% of the social development, and 22.8 % for the 
Governance and Justice (see Table 2). 
 
In the focus group discussion with the district committees (Executive, Council and JADF) discussions 
focused on the extent to which district targets are aligned with District development priorities; 
whether planned outputs were achieved and have the potential for socio economic transformation.  
 
 
Table 2. Estimates of Imihigo outputs and outcomes per province 
 












Justice   Total  
City of Kigali  41 40 38 119 95 75 51 221 
Southern  132 49 43 224 326 97 111 534 
Northern  92 49 36 177 223 75 56 354 
Eastern   118 51 51 220 305 94 76 475 
Western  72 23 30 125 283 63 78 424 
Total  455 212 198 865 1232 404 372 2008 
% weight  52.60 24.5 22.9 100 61.4 20.1 18.5 100 
Source: This Evaluation (FY 2014-2015)  
 
 The evaluators conducted 5 focus group discussions per District which comprised of  the District 
Executive Committee (DEC), the District Council (DC) and the Joint Development Action Forum 
(JDAF) and  2 Focus Group Discussions were conducted with citizens (male and female) in 
communities that benefited from sampled imihigo targets. In total 150 FGDs were conducted across 
all districts to gain their perceptions on the intended outcomes on the implemented imihigo.  
 
The discussions at District level evolved around questions whether Imihigo targets respond to district 
priorities as set in the DDPs, what challenges accounted during the planning and implementation of 
Imihigo and how the coordination is made along Imihigo process, how the citizen‟s participation was 
factored in Imihigo, and what changes intended in the course of socio-economic transformation of the 
District. In addition, evaluators paid field visits for spot-check verification of claimed achievements. 
A total of 545 Imihigo targets (about 27% of total targets audited) were spot-checked making an 
average of 18 spot-checks per District.  
 
Further, a mini satisfaction survey was conducted to gather information on Imihigo process among 
members of the District Council and Joint Development Action Forum (JDAF).  This was 
complemented by the 2015 Citizen Report Card (CRC) results produced by Rwanda Governance 
Board (RGB). The overall goal of this survey is to get feedback from individuals and communities on 
quality of service received and performance of service providers in public sectors. The survey is 
intended to provide the quantitative assessment of the quality of service in each district and qualitative 
appreciation of opinion leaders putting into consideration all clusters under consideration (RGB, 
2015). Views of this CRC by RGB were obtained from 10,998 households from 733 villages across 
the country with an average of 15 households per sample village. The following Figure (1) depicts the 
process of data gathering for the purpose of this evaluation.  




Figure 1. Data Collection framework 
 
  
3.5. Scoring of Imihigo Outputs at District Level  
  
This evaluation uses a “Balanced Score Card” in scoring performance of each target (Umuhigo) at 
District level.  Two major set of criteria were used to measure the performance against targets. The 
first set of criteria focuses on “relevance and linkage of each Umuhigo to national development 
priorities” with a 80% weight. At this stage, a three scale range (minimal, moderate, and greater) was 
used to assess the relevance of each Umuhigo target (see table 3). The second set of criteria assesses 
the availability of the documentation and the quality of information supporting the reported level of 
achievement and this counted for 20% weight (See Table 3). The total score obtained from the above 
2 set of criteria counted for 85% of the overall score for each district. The remaining 15% was 
structured as follows; 5% was attributed to the mini satisfaction survey with the district Council and 
JDAF and 10% to the 2015RGB‟s Citizen Report Card (CRC)  
 
Each District is evaluated independently in respect to its own set targets and achievements. This 
implies that a District‟s performance on targets is not a result of a comparison with other districts 
performances on similar targets. There are three scenarios possible in this case; a district may achieve 
its Umuhigo beyond, bellow, or equal to the anticipated level.  The notes taken during the audit 
helped to clarify each of the reported achievement status.  However a comparison between findings 
from the spot checked activities and the level of the achievements reported (contained in the provided 
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A𝑑𝑗𝑢𝑠𝑡𝑒𝑑 𝐿𝑒𝑣𝑒𝑙 𝑜𝑓 𝐴𝑐ℎ𝑖𝑒𝑣𝑒𝑚𝑒𝑛𝑡 = 𝑂𝑏𝑠𝑒𝑟𝑣𝑒𝑑𝐿𝑒𝑣𝑒𝑙 𝑜𝑓 𝐴𝑐ℎ𝑖𝑒𝑣𝑒𝑚𝑒𝑛𝑡 −∗ 𝐶𝑜𝑒𝑓𝑓𝑖𝑐𝑖𝑒𝑛𝑡 𝑜𝑓 𝑎𝑑𝑗𝑢𝑠𝑡𝑒𝑚𝑒𝑛𝑡 
Coefficient of adjustment can be computed as
n
ei
 ; where 
ie is the margin error observed 
during the spot-checking of sampled targets for each District )(i , n   the total number of spot-check 
made for each District. This implies that each District has its own adjustment factor that varies around 
2.5 to 5% giving an acceptable level of confidence of 95% commonly used in Social Sciences.  
 
Table 3. Criteria for weighting Imihigo at District level   
 
Criteria  Range in 
(%)  
Explanatory notes  
Extent to which Imihigo Contribute towards achieving national Development Agenda (80%)  
Minimal  1-20  Minimal contribution to DDP, 7YGP, EDPRS 
priorities, requires negligible efforts, can be 
classified as a routine activity, can be achieved 
in short period with minimal resources, and 
does not require specific skills and capacities.   
Moderate  21-50  Moderate or reasonable contribution to DDP, 
7YGP, EDPRS priorities, requires reasonable 
efforts (time, financial resources, special skills, 
mobilization).  
Greater  51-80  Greater contribution to DDP, 7YGP, EDPRS 
priorities, requires significant efforts (time, 
financial resources, special skills, mobilization)  
Availability of the documentation and quality of information provided (20%)  
Poor documentation and poor 
information  
0-4  Provided documentation is insufficient or no 
supporting documents.  
Partial documentation but with 
quality information, Relationship 
between measurement(  indicator or 
target)  and the actual achievement  
reported  
5-12  Fair part of the documentation is provided with 
quality information.  
Full required documentation and 
quality information, Counter 
verification (M&E)  
13-20  Relevant  documentation is available and 
provide quality information  
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3.5. Quality Control Measures and Ethical Considerations  
 
Each research projects requires quality assurance measures. Apart from in-house quality assurance 
mechanisms, IPAR-Rwanda closely collaborated with the Technical Committee and the Steering 
committee both facilitated and chaired by the Prime Minister‟s Office. During these sessions, all 
aspects of the methodology were plainly discussed and proposed adjustments and adaptations during 
the inception phase were taken into consideration. Training sessions were organized for all 
researchers involved before the data collection phase. At the field level, IPAR‟s supervision team 





15 | P a g e  F Y 2 0 1 4 - 2 0 1 5  I M I H I G O  E V A L U A T I O N   
 
Chapter 4: Imihigo Evaluation Findings at Ministries Level and RDB  
 
The planning of Imihigo is strongly linked to Rwanda‟s planning process. As already indicated 
Imihigo process contains both top-down and bottom-up elements. Top-down elements comprise 
national long-term strategies and policies, which have to be incorporated. On the other hand, the 
bottom-up elements reflect the needs and priorities of citizens (Gonsior et al, 2015). At central level 
the planning process is based mainly on EDPRS 2 and Sector Strategic Plans (2012/13-2017/18).  For 
the sake of this evaluation Ministries and RDB have been grouped in three clusters:  the economic 
development cluster, the social development cluster, and the governance and justice cluster.  
4.1. Economic Development  
 
The economic development cluster is made of Ministries that fall under EDPRS2 thematic areas of:  
economic transformation, rural development, productivity and youth employment and part of the 
cross cutting issues. These include: Ministry of Finance and Economic Planning (MINICOFIN), 
Ministry of Agriculture and Animal Resource (MINAGRI), Ministry of infrastructure (MININFRA), 
Ministry of Natural Resources (MINERENA), Ministry of Youth and ICT (MYICT), Ministry of 
Trade and Industry (MINICOM) and RDB.  
 
There is need of a clear and consistent design and delineation of Imihigo that are solely under the 
responsibility of a given Ministry and those that are cross-cutting for a well determined 
responsibilities along the value chain of Imihigo process. However, although some ministries 
contribute to the same outcome their Imihigo targets are different.  For example accelerated growth of 
exports is a cross-cutting outcome involving MINAGRI, MINICOM, and MINERENA. For this 
particular year of evaluation, the focus for the Ministry of Agriculture is on increased coffee 
production and increased production of refined pyrethrum. While the focus for MINICOM is on raw 
material supply agreements between farmers and processors, and establishing cross-border markets 
and trade logistics centers.  For MINIRENA the interest for this FY2014-15 is on increasing mineral 
productivity and value addition technologies to wood and non-wood forest products. The following 
Table depicts the outcomes per each Ministry.  
 
Table 4.  Ministry Outcomes: Economic Cluster 
 
Ministry of :  Expected Outcomes 2014/2015  
Finance and Economic 
Planning 
Increased private sector investment and financing 
Improved resource base 
Availability of critical skills for service and industrial sectors 
Strengthened accountability 
  
Agriculture and Animal 
Resource 
Increased  Productivity and sustainable agriculture 
Accelerated  growth of exports 
Increased private sector investment and financing 
Enhanced food security and nutrition 
Strengthened Institutional Capacity 
  
Infrastructure  Improved and sustained quality of road network 
Construction of Roads to support private sector development 
Provide Studies and Framework for the development of Inland Water Transport and 
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Ministry of :  Expected Outcomes 2014/2015  
Railway Projects 
Develop OSBP for transformed logistics system with a strategic focus on exports and 
re-exports 
Funding of Road Maintenance Projects 
Modernize Airport Infrastructures and Services 
Grow and Expand RWANDAIR Business and Operations 
ONATRACOM Restructuring 
Increase access to electricity from 450,000 to 500,000 connections 
Increase electricity generation from the current 119.5 MW to 196 MW and 
diversification of energy sources 
Increase access to safe drinking water from 75.2% to 78% by June 2015 
Improved Sanitation 
Construction of Public buildings 
Infrastructure for  CHAN 2016 provided 
Housing Policy Housing Program Developed 
Housing and Urban Planning Policies Implemented 
Managed increase in urbanization through development of secondary cities and 
support to districts 
Perform Monitoring and Evaluation of projects and capacity building 
Elaborate Policies, strategies and revise legal framework for all infrastructure sectors 
Natural Resources  Improved Land Rights and Land Administration through Optimized Land Utilization 
and Improved Land Administration Systems 
Increased level of Green Investments through Improved Environment  Management 
and reduction of Vulnerability and  Climate Change  impacts 
Increased productivity and sustainability of agriculture through Integrated Forestry, 
Land and Water Resources Management 
Accelerated Growth of Export through Value addition to  Mining and Forestry 
Resources 
  
Youth and ICT  Increased  entrepreneurship and businesses development 
Availability  for critical skills for services and industrial sectors 
Increased employment in off-farm sector 
Changing attitudes to work      
Improved Public Service delivery 
  
Trade and Industry  Accelerated growth of exports: Value of exports of goods and services 
Increased private sector investment and financing 




Increased Private Sector Investment and financing (private Sector investments to GDP 
from 11% to 22%): EDPR II – Economic Transformation 
Accelerated growth exports (Exports of goods and Services to EAC and rest of the 
world to grow at 28% p.a): EDPR II – Economic Transformation 
Increased entrepreneurship and business development   (EDPRS II – Productivity and 
Youth and Employment T.A) 
Availability of critical skills for service and industrial sectors (EDPRS II - Productivity 
and Youth and Employment T.A) 
Improved Service Delivery ( with a special focus on both  the public and  private 
sectors)(EDPRS II- Accountable Governance T.A) 
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The above outcomes reflect the EDPRS objectives and priorities of economic transformation and rural 
development. The economic transformation aims at sustaining rapid economic growth and facilitating 
the process of economic transformation through increased internal and external connectivity of 
Rwandan Economy. It is anticipated that this will be achieved through improved infrastructure, 
exports, more integrated supply chains, while meeting demand in energy sector, planting the seeds of 
a green economy, and better managing the process of urbanization (MINECOFIN, 2013). For Rural 
development, the  EDPRS 2 objective is “sustainable reduction of poverty through broad-based 
growth across sectors in rural areas by improving land use, increasing the productivity of agriculture, 
enabling graduation from extreme poverty, and connecting rural communities to economic 
opportunity through improved infrastructure” (MINECOFIN, 2013).   
The major concern is the extent to which Ministries Imihigo targets are linked with the EDPRS2 
monitoring matrix. Table 5 below depicts a sample of EDPRS2 outcomes linked to the above 
Ministerial outcomes and targets in order to learn how annual Imihigo targets fuel achievements in 
EDPRS2 targets. The EDPRS2 runs from 2013 to 2018. Information from two consecutive Imihigo 
Evaluation (2013/14 and 2014/2015) as well as other secondary data are used to showcase this 
linkage. As indicated in Table (5) below some areas especially the Infrastructure sector still require 
considerable efforts to achieve the intended targets. Therefore, the necessity and urgency in this area 
needs to be translated in the setting and implementation of Imihigo.  
Table 5. Progress in Sample Indicators in Economic Transformation and Rural Development 
pillar   
EDPRS2 Outcome/ 
Imihigo Outcome 






Gap 2015/ 16  
Increased Electricity 
Generation  
Electricity generated  Mega 
Watts 
110 349 160.08 (-188.92) 
Increased access to basic 
Infrastructure for Rural 
Households 
Households within 500m 
of an improved water 
source 
% 72.4 85 75.3  (-9.7) 
Increased Private Sector 
Investment and Financing  
FDI/GDP ( Inflows/GDP)  % 
Value 
M$US 
2.3 (160) 3.5 (342) 3.9 (803.9) 
   (2013) 
 
(+0.4) 
Private Investment /GDP  % Value 
M$US 
10 (693.5)  13 (1,253.7) 27.9  (+14.9) 
Credit to the Private 
Sector /GDP  
 
% 




Area under irrigation 
(Marshland and Hill side) 





Business Development  
New SMEs registered 
annually  





Source: REG, 2015; BNR (2015), RDB (2015), Establishment Census, 2014; EDPRS2 Monitoring 
Matrix  
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4.2. Social Development Cluster 
 
The social development cluster focuses on foundational and cross-cutting issues such as education, 
health, food security and nutrition, demographic issues, environment and climate change, and gender 
and family promotion. The ministries whose mandates respond to the above issues are the Ministry of 
Education, the Ministry of Health, Ministry of Gender and family Promotion, Ministry for disaster 
Management and Refugees Affairs, ministry of Sports and Culture, Ministry of Labour. Table 6 below 
presents the expected outcomes for each Ministry under this cluster.  
Table 6. Ministry Outcomes: Social Development Cluster 
 
Ministry  Of :  Expected Outcomes 2014/2015  
Education Improved access to school readiness programmes by 2017/18, while expanding 
access to three-years of early learning for three-to-six-year olds 
Improved quality and learning outcomes across Primary and Secondary Education 
Increased equitable access to education for students with special educational needs 
within mainstream and special schools 
Increased equitable access to 9 years of basic education for all children and 
expanding access to 12 years of basic education 
Equitable access to relevant, high demand driven TVET programmes 
Increased access to Adult Basic Education to improve Adult Literacy and Numeracy 
Equitable access to affordable, relevant, academically-excellent HE, that also 
delivers quality research outputs 
  
Health  Availability, accessibility and utilization of Maternal Health and Child health 
services improved.   
Quality of services offered by public and private health facilities improved. 
Geographical and financial accessibility to Health services improved 
The burden of communicable and non-communicable diseases reduced among 
Rwandan population 
Ensure universal availability and accessibility of drugs and consumables 
  
Gender and Family 
Promotion 
Gender mainstreaming and accountability enhanced/institutionalized 
Increased off farm Jobs through Women Economic empowerment and skills 
development 
Improve Family welfare and fight against GBV 
Children‟s rights protection 
  
Disaster Management 
and Refugee Affairs  
Implemented Cessation Clause  (Cessation Clause implementation strategy adopted 
by the CM) 
Improved sustainable reintegration of returnees to reduce impact on extreme poverty 
(SPS ) 
Mainstreamed DRR and Disaster Management in all priority sectors (HFA/ 
EDPRS/SPS) 
Improved sector  preparedness and  mitigation to reduce  disaster risks  (climate-
related, natural and man-made disasters)  (SPS 6 HFA) 
Enhanced Disaster Awareness  (EDPRS II , SPS) 
Established Early Warning System for Hydro-Meteorological hazards (EDPRS II, 
7YGP) 
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Ministry  Of :  Expected Outcomes 2014/2015  
Ensured effectiveness of Disaster response and recovery ( EDPRS II: SPS6 7YGP) 
  
Ministry of Sports and 
Culture  
Sports and leisure promoted and developed 
Cultural Heritage Protected, Developed and Promoted 
Genocide memory preserved and genocide ideology prevented 
  
Ministry of Public Service 
and Labor (MIFOTRA) 
Improved Public Service Delivery 
Increased employment in off- farm sector 
Provided a  conducive working  environment in Public and Private Sector 
Enhanced Public Finance Management 
 
Linking the EDPRS Monitoring Matrix and the Imihigo targets, the following Table (7) depicts that 
the gap in equitable access to education is 14.7% and 12.1% for girls and boys, respectively.  The 
transition from primary to lower secondary and from lower secondary to upper secondary (girls/boys) 
is 14.7%/12.1% and 15.2%/ 5.4% in the same order. Current trends in the health sector are more than 
the expected status in 2015/16 for the infant mortality rate (+4/1000), birth taking place in health 
facilities (+17%), and maternal mortality (+134/100,000). The child mortality rate for children under 
five is now estimates at 50/1000 as anticipated for 2015/16. Imihigo contracts for the Ministry of 
Education need to take into account these gaps if the expected targets are to be achieved within the 
period of most of the sector strategic plans (2012/13-2017/2018).    
















to 12 Years Basic 
Education  
Transition from primary to 
lower secondary  
( girls/ boys) 
Percent  84.9/87.7 87/87 72.3/74.9 
(2014) 
(-14.7/-12.1) 
Transition from lower 
secondary to upper 
secondary /Girls/Boys   







all levels of 
education  
Pupil: qualified teacher  
(Primary) 
Ratio  62:1 52:1 61:1 ( 2014)  (-9) 
Pupil: qualified teacher   
( Secondary) 
Ratio  34:1 32:1 30:1 (-2) 
Reduced Infant 
Mortality  
Infant mortality rate  /000 50 
(2010) 




Birth taking place in health 
facilities (HC:DH) 
% 63(2011) 74 91 (2014/2015 (+17) 
 Maternal Mortality rate  /100,000 476 268 134 (2014/2015) (+134) 
Reduced child 
mortality  
Under five mortality rate  /000 76 50 50 (2014/2015) (0) 
Source: MINEDUC (2014); DHS (2014-2015) 
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4.3. Governance and Justice Cluster  
 
The EDPRS 2 objective of the governance cluster is to „enhance accountable governance by 
promoting citizen participation and mobilization for delivery of development, strengthening public 
accountability and improving service delivery. The priority areas comprise citizen‟s participation in 
delivery of development and strengthened public accountability and quality service delivery. This 
objective is implemented by the Ministry of Local Government (MINALOC), Ministry of Internal 
Security (MININTER), Ministry of Justice (MINIJUST), Ministry of Foreign Affairs and Cooperation 
(MINAFET), and the Ministry of Defence (MINADEF). The following Table (8) depicts the 
outcomes anticipated in the Governance and Justice cluster.  
Table 8. Ministry Outcomes: Governance and Justice Cluster 
 
Ministry of   Expected Outcomes 2014/2015  
Local Government 
(MINALOC) 
Improved Public Service Delivery 
Improved Public Accountability and Democratic Governance. 
Increased Citizen Satisfaction Participation in planning process and solving 
their own problems. 
Enhance Media Performance to Facilitate Development. 
National Values, Ethics and National Service Promoted. 
Increased Graduation from Extreme Poverty. 
Sustainable Graduation out of Poverty Promoted through Linkage between 
Core and Complementary Social Protection Programs 
Increased and Sustained Graduation out of Poverty 





Maintained safety, Law and order and enhanced adherence to human rights 
(7YGP & JRLOS SSP) 
Improved Service delivery in RNP (7YGP & RNP Strategic Plan) 
Enhanced awareness, control and stockpile management of small arms and 
light weapons (7 YGP) 
Improved RNP infrastructure (RNP Strategic Plan ) 
Enhanced International Peace Support Operations (7 YGP & RNP Strategic 
Plan) 
Enhanced RCS organizational and institutional capacity and coordination (RCS 
strategic plan) 
  
Ministry of Justice 
(MINIJUST) 
Improved public service delivery through universal access to justice (SSP), 
EDPRS 2 
Enhanced rule of law, accountability & business competitiveness (SSP e.4, 
EDPRS2) 
Maintained safety, law and order and, enhanced adherence to human rights 
(SSP e.5) 
Effectively combated impunity for international crimes, and genocide ideology, 
strengthened truth telling and reconciliation (e.3) 




21 | P a g e  F Y 2 0 1 4 - 2 0 1 5  I M I H I G O  E V A L U A T I O N   
 
Ministry of   Expected Outcomes 2014/2015  
Foreign Affairs and 
Cooperation (MINAFET) 
Rwanda sustained as a haven of stability in the Region and a globally reliable 
partner 
Economic development of Rwanda enhanced  (wealth creation) 
Rwanda is positioned as an active  player  in global issues 
Rwandan community abroad mobilized to retain their identity and contribute to 
the country‟s development 
The Ministry‟s capacity to deliver enhanced 
Improved service delivery within the Ministry and Embassies 
 
  
Defence Defence administration and support services enhanced 
Institution capacity and personnel welfare 
Regional, International Cooperation and Peace keeping Promoted 
Public Service Delivery through Civil and Military Cooperation enhanced. 
  
 
The following Figure (3) shows the average performance of Ministries as grouped in the three 
main clusters described above. The overall average performance of Ministries is estimated at 
76.8% compared 68.4% of the last year‟s Imihigo performance.  The economic cluster scored 
74.4% compared to 64.9% of last year; while the social  and governance and justice clusters 
scored 73.3% (compared to 64.6% last year) and 76.9% (compared to 68.4% in the previous 
year), respectively.  
 


















Economic Cluster Social Sector Cluster Governance and Jutice  Cluster 
Average  Cluster Score (%) 2013/14 Average  Cluster Score (%) 2014/15
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Chapter 5: Results of Imihigo Evaluation at District level and City of Kigali  
 
The evaluation of Imihigo at sub-national level covered all the 30 districts and the City of Kigali. The 
assessment focused on achievements against targets as classified under the three priority areas which 
are: economic development, social development, and governance and justice. As mentioned earlier, 
the assessment took into account the two major set of criteria namely the relevance to national 
development frameworks and quality of information provided in the supporting documents.  
 
In the next sub-sections, we present the results of the District evaluation in terms of linkage between 
Imihigo targets and the District priorities, issues raised around Imihigo process, role of citizen in the 
design and implementation of Imihigo in order to appreciate the bottom-up elements of Imihigo, and 
Imihigo scores for each District.  
5.1. Imihigo Targets and District Development Priorities  
 
Imihigo are expected to fast-track socio-economic transformation programmes in key sectors of 
development as captured by the prevailing DDPs (2013-2018).  The DDP priorities in turn are set in 
line with national development priorities in the EDPRS2 (2013-2018). Imihigo are supposed also to 
be informed by the dynamics in the context and specific challenges and opportunities of the District. 
Each District has its uniqueness which has to be reflected in the design and implementation of 
Imihigo.  
 
As already indicated, the planning process involves both top-down and bottom-up elements. More 
consultations in the design of Imihigo are done between the central government and local government 
and more efforts are needed between the Districts and citizens through the existing channels - sector, 
cells, village, and individual households. Imihigo are informed by the priorities set in the national 
development programs which are customised to citizen priorities. Local priorities are later 
incorporated and adjusted to existing national development frameworks. The consultation by the 
District with the community still needs more efforts. It was well indicated that the Districts consider 
individual needs/ priorities in the formulation of Imihigo which is validated by the District 
committees (the Council, executive, and JDAF) before implementation. But evidences from key 
consultations and discussions held during this evaluation with the citizens substantiate the need of 
getting feedback on selected Imihigo to inform them why some of their targets were maintained and 
others not compared to their proposed list. This two-way relationship in the design and decision of 
Imihigo needs to be strengthened in the future generation of Imihigo to enhance people‟s participation 
and ownership in the Imihigo process.   
 
All districts have the same anticipated outcomes in line with the development pillars. For the 
economic development cluster the outcomes evolve around increased productivity and sustainability 
of agriculture, access to basic infrastructure to rural and urban households and enhance settlement, 
increased entrepreneurship and business development, improved natural resource for sustainable 
development, improved resource base. With regard to the social development, outcomes comprise 
improved education quality and learning outcomes across all levels of education, improve access and 
use of quality health, and increased graduation from poverty. Under governance, the outcomes 
considered include improved public accountability and democratic governance and improved public 
service delivery.  Activities under the economic cluster receive more budget allocation (on average 
23 | P a g e  F Y 2 0 1 4 - 2 0 1 5  I M I H I G O  E V A L U A T I O N   
 
82%, compared to social (14%) and governance (4%) pillars (see Table). This is almost similar to 
projected costs of programmes of projects falling within the thematic areas of Economic 
Transformation and Rural development collectively account for over 80% of the total projected costs  
of the four thematic areas ( see Figure 3).   
 
      Table 9. Sample budget allocation per cluster  
 
Province  % Estimate of budget per Cluster 
 Economic Social Governance and Justice 
City of Kigali  76 17 7 
Southern  69.9 29.4 0.7 
Northern  87.2 12.2 0.4 
Eastern   90 8 2 
Western  85.5 5.3 9.2 
Average   82 14 4 






 Figure 4. Thematic budget allocation  
 
Source: MINECOFIN (2013)  
 
 
The analysis of the targets per cluster suggests that some of Imihigo targets did not take into account 
the core features of a‟ good Umuhigo” such as being challenging and transformative. Some targets 
seem to be very soft and more of routine activities. Out of 118 sampled targets across all District 
Development Plans about 41% are classified to be highly relevant, 36% with moderate relevance, and 
21% with Minimum relevance. Those classified having minimum relevance bear the nature of routine 
activities, not innovative and challenging (use of conventional approaches/means and require 
minimum efforts), and are part of the enabling conditions. Another observation is that the general 
tendency is to have a big number of Imihigo per cluster which gives room for duplicative activities; 
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hence difficult to appreciate the differential contribution towards the target. Therefore, the planning of 
Imihigo should consider a very limited number of targets that are likely to have a greater likelihood of 
socio-economic transformation and other multiplier effects. A clear difference between Imihigo and 
the Annual Action Plan needs to be established during the planning phase of Imihigo.  
 
Table 10. Main areas of Imihigo targets across clusters  
 
Economic Cluster  Social Cluster  Governance and Justice  
Agriculture Education   
Irrigation and mechanization  Early Child Development  Participation in Umuganda  
Land use consolidation  Adults literacy  Auditor‟s general recommendations  
Crop production  Dropout  Training in ICT and other areas  
Use of fertilizers  Nursery school  Governance Months  
Distribution of cows  Reading festival  Audit of district entities  
Infrastructure Health  Address of citizen complaints  
Road construction ( feeder, tarmac, and 
Cobb Stone) 
Health insurance Judgment of executed/ Gacaca  
Electricity (connectivity and Access by 
households)  
Women delivering in health 
facilities  
Knowledge Hub installed  
Street Lights Family planning  Inspection of public entities  
Access to Water  Rehabilitation of health Centers  Design and update of Sector Website  
Construction of Public facilities  
( e.g. Offices, schools, and health posts)  
Hygienic inspection of public 
facilities  
 
Construction Private Business 
Investments (Commercial Complex, 
hotels, guest houses).  
Graduation from Poverty   
 VUP projects   
Rural settlement  Shelter  
(construction and rehabilitation)  
 
Entrepreneurship and Business 
Development 
Construction of markets for 
street vendors and other social 
protection programs 
 
Support to women and youth cooperatives 
(financial,  materials, and toolkits )  
  
Training of women and youth    
Creation of off-farm jobs through VUP    
Natural resource management   
Tree planting /forestry    
Radical and Progressive Terracing    
Biogas and Improved cooking stoves   
Inspection of mining    
Source: This evaluation  
 
The evaluation of Imihigo targets at district level, calls for an assessment of the extent to which 
Imihigo targets take into account core priorities as stated in the DDP. We sampled a number of 
indicators in the DDPs (feeder road construction and rehabilitation, tarmac road, paved/stone road, 
connectivity to electricity, street public light, and connectivity to water) to show  the extent to which 
Imihigo targets link with the to DDP targets for FY2014-15. The average is 78.9% excluding the 
construction and rehabilitation of tarmac and paved/stone roads as these depend more on the central 
government. Once these are considered the average becomes 45.7%. Other major observations include 
inconsistency in indicators used in DDPs and Imihigo targets. Therefore, indicators of Imihigo targets 
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should be consistent with the indicators in DDPs to easy the tracking of performance on annual basis 
but also for the five years of DDP. The indicators in DDPs would serve as baseline or bench mark 
levels to establish what level of performance expected. Further, some Imihigo targets are not found in 
the DDPs. This implies adequate annual or midterm revision of DDPs by the Districts to ensure that 
future Imihigo targets  reflects what is in the DDP and also takes into account any contextual change 
or dynamics.  
 
5.2. Challenges observed at the Planning Phase of Imihigo  
 
In view of the above, some of the challenges underpinning the planning process identified can be 
grouped in the following areas:  
1) Budget transfers:  the planning of Imihigo depends mostly on the budget allocated   to the district 
from the central government, own generated revenues, and budget committed by the partners.    
2) Commitments of development partners:  commitments by partners (NGOs, civil society 
organisations, faith based organizations, and the private sector) are made through the Joint 
development Action Forum and these are integrated in the planning of districts and Imihigo 
targeting. The alignment of local needs and partner‟s activities is crucial, all development efforts 
should go in the same direction and adapt to the local context. However, two important 
considerations are needed regarding targets that are supposed to be fully implemented by partners. 
First, ensure that partners are not creating a certain dependency which, in turn, may compromise 
each district‟s ability to generate and mobilize its own resources. Secondly, partners may have 
their own agenda not always aligned to local needs when committing their full participation in the 
planning process of Imihigo.    
 
3) Introduction of Imihigo from the central government to the District Imihigo. It was well noted that 
there are targets that are decided at the central government and they are integrated in the District 
Imihigo through consultation with limited control on the procurement process and budget 
disbursement.  Furthermore, some of these central driven Imihigo are introduced to Districts 
without taking into account specificity of each district such as crop suitability, use of fertilizer and 
the construction of feeder roads.  All Imihigo targets need to be contextualized to respond to 
specific needs of the citizens.   
4) Citizen‟s participation: the bottom up approach of Imihigo dictates that needs of citizens are 
gathered using different channels (individual, village, cell, sector and district) for their 
consideration in Imihigo targeting.  Although the district council is composed of representatives 
from sectors and those representing special groups this does not provide a full guarantee that the 
needs of citizens are fully integrated in the planning and implementation process. Evidence 
supported planning: the planning process requires consistent measurement of performing 
indicators (such as measurement of the school dropout) to avoid multiple interpretations including 
setting baselines. This implies having well designed monitoring and evaluation matrix (tools, 
baselines, indicators, timely reviews and reporting) at central and local government level in order 
to track performance against targets of Imihigo as linked to national and sub-national 
development targets.  
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5.3. Implementation and Coordination of Imihigo  
 
During the Implementation of Imihigo a number of factors play an important role: the budget, 
procurement and contract management, collaboration with partners, and central government driven 
Imihigo.   
 
1. Budget transfers: the success of Imihigo implementation depends on the mode of access to fund 
which can be: direct (Managed by the district) or indirect (managed at central level or by partner). 
In most cases the timeliness of the disbursement of funds managed indirectly delays the 
implementation of planned Imihigo targets.    Specifically, the 2014 /15 Imihigo implementation 
was affected negatively by the direct payment approach introduced by Ministry of Finance and 
economic planning where all payments were effected at central level.   Though this was revised 
by December 2014, the approach delayed the implementation of Imihigo in the first and second 
quarter.   
2. Procurement and contract management: Another big factor observed in the implementation of 
Imihigo 2014/15 is related to procurement and contract management. Firstly, in some districts we 
observed that the procurement process was done in third and fourth quarters raising a concern on 
the implementation of the procurement plan.  This results in effecting the majority of payments 
mainly in the fourth quarter with a risk of freezing uncommitted funds by treasury awaiting for 
the next fiscal year.  Secondly, some service providers or suppliers at district level delay and 
sometimes fail to honor their commitments due to low delivery capacity (example girinka, roads 
mainly).  
 
3. Collaboration with partners: the evaluation has noted delays in the imihigo targets fully 
implemented by district partners (local private sector). Some local investors encountered financial 
challenges (eg long bank procedures) which delayed the smooth and timely implementation of 
their committed targets. . On the other hand, a mismatch between the Rwandan fiscal year and 
that of development partners also negatively affected the timely implementation of Imihigo 
targets under their commitment.  
 
4. Coordination of Imihigo Implementation: The coordination of Imihigo process at local 
government level is under the responsibility of  the District. The District Executive committee is 
responsible for day to day follow up of the planning and implementation of activities, while the 
JDAF and district council are responsible for planning, implementation and advisory and 
monitoring activities under the performance contracts. In addition, a number of technical meetings 
are held at district level with representatives from different sectors such as MINAGRI on feeder 
road and RTDA on roads as well as all partners concerned by Imihigo targets at District level. 
However, the synergy is observed mostly during the period prior to Imihigo signing and less 
during the implementation phase.  
 
5. Role of citizens and funding gaps: The role of citizens in implementing Imihigo is capital and 
this can be measured in three main areas. The citizen‟s role can be observed in their contribution 
to the social protection programs in their respective districts such as in Ubudehe, Vision 2020 
Umurenge Program, Kuremera, Girinka program (through Kuremera, Ukugaba, kwitura, kubyara 
muri batisimu), and others. Citizens contribute also through collective actions such as Umuganda, 
labour for construction of schools and health facilities, land use consolidation, and other activities 
that require more resource mobilization. Citizens play also major role in financial payments 
especially for activities they are supposed to contribute such as water and electricity connectivity 
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at household levels, health insurance, biogas, construction of cooking stoves, and other small 
contributions linked to the implementation of Imihigo. Their roles strengthen the level of 
ownership of the process as well as sustainability of facilities established. Therefore, it is clear 
that citizens play a role that substitutes the funding gaps in most public based targets.  
 
 
In addition to the above, there are also some external factors that play a crucial role for the 
implementation of Imihigo such as climate change and seasonal variability which influence the 
achievement of Imihigo targets especially those related to the agriculture sector.  
5.4. District performance scores (FY2014-2015)  
 
This section presents the findings from the evaluation of the FY 2014-2014. As described in the 
methodology, these findings were generated using a “Balanced Score Card” which comprised of 
weighted scores based on the relevance of pledged Imihigo to the national development frameworks, 
the level of efforts invested and the quality of information provided.  The analysis further took into 
account the scores from a mini satisfaction survey with District Council and JDAF as well as the 
results from the 2015 CRC survey. 
 
 In this chapter scores for districts are presented per pillar from which an overall score was generated.  
Findings from the 2014/15 evaluation reveal that the average performance for districts is 74.3% 
compared to 73.5% observed in the last year.  Significant improvement is observed in the economic 
pillar (81.4%) which indicates an increment of 6.4 percentage points from last year. Part of 
explanation is found in the improvement and the magnitude in target setting especially in the targets 
under the economic pillar (agriculture, infrastructure, creation of small and medium enterprises, and 
the natural resource management). The best four performers in the economic cluster are Huye 
(86.9%), Gasabo (86.5), Gicumbi (85.9%) and Nyabihu (85.9%).  
 
A similar trend is observed in the social pillar where the average performance increased by 3.5 
percentage points from the last year performance (72%). The best four performers are Kicukiro 
(86.8%), Huye (84.8%), Ngororero (83.8%) and Ngoma (83.8). While we observed a positive 
performance trend under the economic and social pillar, the performance under the governance and 
justice pillar showed a decline of 6.8 percentage points from last year‟s average performance of 73%. 
The best four performers in the governance and justice pillar are Nyagatare (80%), Rulindo (76.0%), 
Huye Kayonza and Bugesera (73.5%) respectively.  
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Results presented in the following Table (11) reveal the overall performance results per pillar and 
District. The district performance can be grouped in three categories:  (1) Districts that performed 
from 80% and above, (2) districts that have a performance ranging from 75% to 79%, and (3) those 
whose performance ranges from 74% and 70%.  Four districts fall in the first category, these are: 
Huye (83%), Ngoma (81.6%), Ngororero (80.5%) and Nyanza (80.5%). Eighteen districts fall in the 
second category with kicukiro and Burera leading with 79% respectively and Rulindo and Nyabihu 
with the least score percentage of 76.1% respectively. In the third category are eight districts with 
Rutsiro leading with 74.9% while Gakenke scored the least with 70.2%. 
 
It is important to note that Burera (79.0%), Gasabo (78.0%), and Rwamagana (77.7%) registered a 
significant improvement as compared to last year. However it was observed that three districts 
declined significantly in their performance (Kamonyi 72.7%, Karongi 70.8% and Gakenke 70.2%).  
The overall trend is that the performance of this fiscal year is generally higher than the previous one 
(See Figure 4).  Furthermore the overall scores for districts seem to be very close due to some areas of 
homogeneity: Same structure of Imihigo targets (similar outcomes, outputs and targets); same national 
frameworks governing the performance contracts; and same weighting across pillars.   The only 













Average Cluster Performance (%)  2013/14 Average Cluster Performance (%)  2014/15
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Table 11. Overall Performance Results per cluster and District 
 
Cluster Performance  Overall Performance 
Economic Social Governance and Justice  
District  Score (%) District  Score (%) District  Score 
(%) 
District  Score (%) Rank  
Huye 86.9 Kicukiro 86.8 Nyagatare 80.0 Huye 83.0 1 
Gasabo 86.5 Huye 84.8 Rulindo 76.0 Ngoma 81.6 2 
Gicumbi 85.9 Ngororero 83.8 Huye 73.5 Ngororero 80.5 3 
Nyabihu 85.9 Ngoma 83.8 Bugesera 73.5 Nyanza 80.5 3 
Burera 85.5 Musanze 82.8 Kayonza 73.5 Kicukiro 79.0 4 
Ngororero 85.3 Nyanza 81.2 Rusizi 71.9 Burera 79.0 4 
Nyamagabe 84.9 Nyagatare 80.2 Muhanga 71.0 Nyamagabe 78.2 5 
Ngoma 84.7 Burera 79.5 Kicukiro 69.5 Gasabo 78.0 6 
Nyanza 84.5 Nyamagabe 78.8 Ruhango 69.0 Nyagatare 77.8 7 
Kayonza 84.3 Ruhango 78.8 Nyanza 68.5 Muhanga 77.7 8 
Gisagara 84.1 Gisagara 78.6 Kamonyi 68.5 Rwamagana 77.7 8 
Nyaruguru 83.3 Gasabo 78.0 Ngoma 68.0 Gisagara 77.6 9 
Rwamagana 82.5 Rubavu 77.5 Rubavu 67.5 Musanze 77.4 10 
Kirehe 82.5 Nyamasheke 76.5 Rwamagana 67.0 Kirehe 77.4 10 
Rulindo 82.5 Rwamagana 76.2 Rutsiro 66.5 Rubavu 77.1 11 
Musanze 80.9 Nyaruguru 75.9 Nyamagabe 66.2 Nyamasheke 76.7 12 
Nyamasheke 80.6 Muhanga 75.8 Ngororero 65.5 Nyaruguru 76.5 13 
Muhanga 80.5 Kirehe 75.2 Kirehe 65.0 Ruhango 76.4 14 
Rubavu 79.9 Nyarugenge 73.8 Nyamasheke 65.0 Gicumbi 76.4 14 
Kamonyi 79.9 Bugesera 72.8 Nyarugenge 64.5 Kayonza 76.3 15 
Gatsibo 78.9 Gatsibo 72.5 Nyaruguru 63.5 Rulindo 76.1 16 
Nyarugenge 78.7 Gicumbi 72.2 Gatsibo 63.0 Nyabihu 76.1 16 
Kicukiro 78.5 Rutsiro 72.2 Musanze 60.5 Rutsiro 74.9 17 
Rutsiro 78.5 Nyabihu 70.8 Karongi 60.5 Gatsibo 74.7 18 
Bugesera 77.7 Rusizi 70.2 Burera 59.5 Bugesera 74.6 19 
Ruhango 77.3 Kayonza 68.5 Gakenke 59.0 Nyarugenge 74.1 20 
Rusizi 76.3 Gakenke 68.5 Nyabihu 58.0 Rusizi 73.7 21 
Karongi 75.9 Karongi 66.8 Gasabo 57.8 Kamonyi 72.7 22 
Nyagatare 75.3 Rulindo 63.5 Gisagara 57.5 Karongi 70.8 23 
Gakenke 72.5 Kamonyi 58.5 Gicumbi 56.0 Gakenke 70.2 24 
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5.5. Drivers of good performance and Causes of low performance  
 
The second objective of this study is to identify the drivers of successful implementation of Imihigo in 
all districts.  Major drivers are linked to the way  Imihigo targets are set (Guhiga), the alignment of  
Imihigo targets with District priorities as set in the DDPs,  role of partners, the ability of the District to 
mobilize resources needed to perform  pledged targets among partners and citizens, level of 
engagement of citizens and their satisfaction  on the service delivery by local entities .  The following 
chart shows major specific drivers of successful and causes of low performance.  Specific details for 
districts that showed a remarkable progress or decline are provided in Annex (1).  
 Drivers of good performance  Causes of low performance  
1) Setting targets of high magnitude in areas with higher 
potential spill-over effects (agriculture, road construction 
and rehabilitation, access to electricity and water, 
construction of public facilities such as offices and 
market complexes, and job creation through creation and 
support of SMEs, etc).  
2) Successful achievement in targets in the economic cluster 
which has the highest weight (50%) in the overall score. 
3)  More focus in foundational issues such as providing 
health facilities that are mostly connected to the needs of 
citizens (e.g. health posts, maternal health, and health 
insurance).  
4) Striving for high performance in all Imihigo targets as 
pledged supported with some innovative activities.  
5)  Strong partnership with the private sector which reflects 
the ability of the Districts in resource mobilization for 
investment beyond government budget transfers.  Respect 
of commitments by the partners  and contract 
management with the service providers  
6) The ability to engage citizens and citizen‟s satisfaction. 
7) Strong consistency and quality of information with 
reported achievements.    
8) Competent and very collaborative District Council. 
9) Prevailing good leadership  
10) High to moderate citizen‟s satisfaction  
1) Target setting that is not in line with DPP priorities 
and soft targets with limited potential spill over-
effects (Imihigire).  
2) Low performance in core areas such as in the 
agriculture, infrastructure, access to clean water 
and electricity.   
3) Low performance in targets set that is not 
proportionate with the expected capacity.   
4) Construction of some of the infrastructures that are 
bellow the standards (such as the Integrated Craft 
Centre (Agakiriro), road rehabilitation) compared 
to the budget invested.  
5) The level of performance of most of spot-checked 
activities was not consistent with what was 
documented and reported as achieved. 
6)  Inconsistency in documentation and information 
provided during the evaluation, making difficult to 
trace their authenticity.  
7) The change of leadership and staff turnover for 
some districts in the course of Imihigo 
implementation.  
8) Inability of the top District leaders to engage peer 
officials and citizens, leading to some breaks in the 
chain of their collaboration.   
9) Moderate to lower performance in citizen‟s 
satisfaction  
10) Delays in transfer of funds 
11) Targets without clear budget allocation  
12) Delay in procurement processes and service 
delivery by service providers  
13) Some adhoc Imihigo from the central government  
14) Staff turnover and restructuring of District staff 
delays the implementation of  Imihigo  
15) Emergencies such as natural hazards in some parts 
16) No respect of commitments by some of the 




32 | P a g e  F Y 2 0 1 4 - 2 0 1 5  I M I H I G O  E V A L U A T I O N   
 
The performance observed during 2014/15 translated into some key achievements of Imihigo. Table 
(12) gives a prescription of key achievements on selected key indicators.  
 
Table 12. Key Imihigo Achievements (2014-15) 
 
# Key Indicator FY2014
-2015 
Explanatory Notes 
1 Job creation    The total number of short term off-farm jobs created during 
this FY2014-15 Imihigo is 151348 compared to 126815 as 
planned.  This higher compared to 118489 jobs created last 
fiscal year 2013-2014. Imihigo targets contributing to this 
achievement are those pledged in areas construction and 
rehabilitation of roads, schools, health posts and centers, 
activities under VUP, and other public works. The creation of 
new SMEs also contributed to job creation and non-farm 
revenues in the context of entrepreneurship and business 
development. This contributes to the EDPRS2 objective of 
job creation although this is mainly of short time.   
2 Access  and connectivity to 
electricity  
 One of the priority areas for EDPRS2 is to connecting rural 
communities to economic opportunities through improved 
infrastructure.  Rural electrification remains a challenge.  
Access to electricity for the rural population is one of the 
outcome intended. For this FY2014-15 a total population of 
45536 households (that is 71.5% of the total households 
planned) has been connected to electricity in their respective 
communities with other multiplier effects especially for small 
businesses that require electricity as input (e.g. saloon and 
small processing units). This represents 67.2% of the total 
targeted households (58015). In terms of accessibility, it was 
planned 15281 households will have access to electricity and 
7691 households are reported (50.3%).   
3 Access to clean water 
 ( 500m)  
 The EDPRS2 target in terms of water access is to have 85% 
of the rural households within 500 m of an improved water 
source. The current estimate of total population with access 
to clean water is 75.3%.  During this year a total of 697850 
household (43.1%) has been served with clean water within 
500 m compared to 1618923 planned. This has some benefits 
in terms of improved sanitation and time saving especially 
with regard to water fetching. The time saved is used in other 
productive activities such as agriculture and other home 
related activities. 
4 Total Km of Road 
constructed and 
Rehabilitated  
 The total KM of roads constructed (both tarmac and feeder 
roads) is 161.308km (81.3% of 198.3Km targeted). The total 
km of road rehabilitated is 1253.33 km against 1304.2 Km 
that were planned making 91.6% of achievement.   
Construction and rehabilitation of feeder roads is the main 
dominant in this FY2014-2015. Although in its early stage, 
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# Key Indicator FY2014
-2015 
Explanatory Notes 
but its positive effects is observed in terms of unlocking 
economic opportunities (such as liking farmers to markets), 
access to transport facilities and diversified transport 
facilities leading to reduced costs  (e.g. from RWF 700 to 500 
one citation).  
 
5 Land consolidated (ha)  The total land consolidated this year is (1380923ha) with 
809573ha (58.6%) for season A and 571350 ha (41.4%)
2
 for 
season B. For the first season, part of the enabling conditions 
for increased agricultural production and productivity of 
major crops in respective districts.   
6 Number of cows distributed 
under Girinka Program  
 The evaluation has revealed a total number of  
26044
3
 cows distributed under Girinka against  
25563 cows, a 101.9% achievement. Citizens have played an 
important role in supporting their peers through Kuremera, 
Kworoza, kugaba and other initiatives.  
7 Number of Biogas Digesters   The total number of Biogas systems introduced this year is  
1797 among other alternative sources. The biogas digester 
represents an important long-term opportunity for household 
and communities if well managed. However, this target was 
not successfully achieved (only 57.6% of the planned  
3119) and more efforts are needed in future planning and 
implementation of Imihigo.   
8 Creation of Small and 
Medium Enterprise  
 Creation of SMEs helps to create more jobs and income 
mostly women and youth towards Entrepreneurship, Access 
to Finance and Business Development. An estimate of  
3723.00 SMEs have been created compared to 3380.00 that 
were planned making about 110.1% of achievement. Given 
that the majority of these SMEs are still in the formative 
stage, more accompanying measures need to be strengthened 
for their full development into business entities.   
9 Number of school classes 
and TVETs constructed  
 The total number of class rooms (including TVETs) is  
1074 against 1035 planned (103.8% achievement). This 
achievement contributes to the long-term targets of equitable 
access to education, reduced dropout, access to basic 
education, and quality of learning at all levels of education. 
Skills gained through TVETs also respond to the demand of 
some of specific skills by the labour market.  
10 Number of health posts and 
centres 
 A total of 53 health posts and health centres have been newly 
constructed across all Districts (112.8% of 47 planned). This 
helps to reduce infant/child and maternal mortality. The 
current DHS (2014-2015) shows some impressive 
achievements in these areas but more efforts are needed to 
maintain and sustain the momentum. Some of these health 
posts do not operate 24hours due to their limited personnel 
and hence a further consideration is needed.    
11 Health Insurance (MUSA)  An average of 71% of the total population had access to 
Health insurance compared to an average of 100% through 
                                                     
2
 These estimates were obtained from RAB. Those provided by the Districts are cumulative and are not reported  
3
 The RAB estimate is 23259 cows distributed under Girinka 
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# Key Indicator FY2014
-2015 
Explanatory Notes 
Mutuelle de Santé.  
12 Number of Women and 
Youth Cooperatives 
Supported 
 About 291 (87.1%) Women and Youth cooperatives have 
been supported (financial and materials) out of 334 planned 
through Imihigo performance contracts during FY2014-2015. 
These cooperatives allow to bulking up the economies of 
scale and provide increased access to support services by 
development partners such as credits facilities and various 
training opportunities. Although the overall credit to the 
private sector /GDP is still low (about 16.8% - 2014), credits 
obtained from their small-scale saving schemes and SACCOs 
Cooperatives lead them to be financially included.   
13 Estimated Value of 
Umuganda per District 
 The total estimated value of Umuganda used in all public and 
collective activities is estimated at (Frw 13,231,786,363). 
This is an area where citizens also participate in the 
development of the country especially in area of construction 
and rehabilitation of roads and other public facilities, 
construction of schools and health facilities, and other 
activities that require mobilization of the citizens mostly 
those with funding gaps.     
14 Improved services delivery 
to the community  
 Imihigo targets have set service delivery as one of the priority 
areas of good governance. Results from Citizen Report Card 
by RGB show a level of 71.05% compared to 80% 
anticipated by EDPRS2. There is greater likelihood of 
achieving the EDPRS2 targets if the momentum is improved.  
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5.6. Scoring of the City of Kigali  
 
The City of Kigali (CoK) is assessed independently but follows the same logic of evaluation as the 
Districts because it is a decentralized entity of the local government. Secondly, the nature of targets 
and outcomes are somewhat similar to those of Districts. The 2014/15 Imihigo evaluation reveals that 
the overall performance score for CoK is 74.1% compared to 72% in the previous year. The economic 
pillar scored higher with 78.8% compared to 72% last year. The social development pillar scored 
69.1% compared to 74% of 2013-14. The performance observed is 69.9% for the governance and 
justice cluster compared to 69% of last year.  





















Economic Development Social Developmnent Good Governance and  Justice Overall Score
Average performance (%) 2013/14 Average performance (%) 2014/15
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Chapter 6: Conclusion and Recommendations  
 
The aim of this evaluation was to assess the performance against FY2014-15 Imihigo targets for both 
the central and local government. Imihigo play a major role in fast-tracking different commitments 
made by the central and local government a propos to different development programmes and projects 
meant to accelerate socio-economic transformation of Rwandans. It is well noted that most of planned 
activities under Imihigo reflect national and sub-national development priorities as stipulated in 
Vision 2020, the Government program and the Economic Development and Poverty Reduction 
Strategy (EDPRS2). For example in agriculture emphasis is made on increasing agricultural 
production and productivity through irrigation and agricultural mechanization, use of improved seeds 
and fertilisers, and distribution of cows under One Cow per poor family. In Infrastructure, connecting 
Rwandans to clean water and electricity, construction and rehabilitation of feeder roads and 
construction of public facilities like schools and health posts seem to be dominant in FY2014-15 
Imihigo.  In the health sector much consideration was made in areas of health insurance, facilitating 
women to deliver in health facilities, and family planning. In the education sector Early Child 
Development (ECD) and controlling and limiting the school dropout received more attention in this 
fiscal year.  For the governance sector participation in Umuganda, governance month, training inn 
ICT and the addressing citizen‟s complaints reiterated across all the districts.   
 
 The 2014/15 Imihigo evaluation covered the economic, social development, governance and justice 
pillars. The evaluation has revealed how Imihigo outputs and targets translated into achievements as 
intended in the stated outcomes in the pillars mentioned above. Overall average performance for all 
clusters is estimated (74.3%) with (81.4%) for the economic, (75.5%) for the social development and 
(66.2%) for the governance and Justice cluster.  
      
The inputs and resources used in implementing Imihigo are converted in tangible benefits, services, 
and outputs that address the needs of the citizens. Views of citizens themselves (about 600 from 60 
FGDs in the thirty districts) support how their lives are changing due to different projects and 
activities implemented through Imihigo. The following are some of the examples:  
 
(1) Job creation: a number of jobs have been created through different constructions and 
rehabilitation pledged in FY2014-2015 Imihigo. The construction of feeder roads, schools, 
health posts, and other VUP supported activities creates off-farm jobs that generated 
revenues to complement those generated from the farm. The creation of new SMEs also 
contributed to job creation and non-farm revenues in the context of entrepreneurship and 
business development.  
(2) Access to basic infrastructure: Imihigo targets in this area have allowed citizens to have 
access and connectivity to clean water and electricity with some other multiplier effects such 
as saloon, some processing machines, better sanitation, and time saving especially with 
regard to water fetching. The time saved is used in other productive activities such as 
agriculture and other home related activities. Furthermore, the construction of feeder roads 
although in its early stage but its positive effects  are observed in terms of access to transport 
facilities and reduction of transport costs (e.g. from RWF 700 to 500 one citation), unlocking 
marketing opportunities between sectors, etc.  
(3) Increased agricultural production for major food and cash crops: The evaluation reveals how 
agricultural production has increased due programmes in soil and water conservation using 
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terraces, land use consolidation, access to Girinka Program with access to more manure, and 
use of improved seeds and fertilizers despite climate change effects in some areas.   
(4)  Improved nutrition: Imihigo targets in areas of “one cow per poor family” and kitchen 
garden were predominantly quoted for their huge contribution in improving nutritional status 
of citizen. 
(5)  Access to health insurance and Health facilities:  These two were mostly cited for their 
impacts in terms of access to health services and increased capacity to pay for them. Citizens 
are aware of the importance of having Mutuelle de Sante and the distance from home to 
health facility especially for pregnant women is being reduced. The number of deaths within 
the community is reducing. However, some of the health posts do not operate 24 hours due 
to limited personnel and this was claimed for further consideration. In addition, family 
planning is increasingly receiving attention by citizens due to various campaigns in the 
health sector.    
(6) Access to education and vocational training: Imihigo targets in areas of construction of new 
schools and TVETs translate into reduced dropout and more access to basic education, more 
jobs due to skills gained through Vocational training.   
(7) Financial inclusion: support of Women and Youth Cooperatives has inculcated the culture of 
savings and their endeavour for self-reliance. Some of the respondents sustained that they are 
able to do small businesses due to loan obtained from their small-scale saving schemes and 
SACCOs Cooperatives, which in turn help them to finance their home consumptions (such 
as payment of school fees and health insurance).      
(8) Increased citizen‟s participation. Citizens are involved in the implementation of many targets 
through financial and non-financial means. Citizen contend that Imihigo have improved their 
relationship with the leaders – no more fear of leaders they are our collaborators- and  many 
thanks to His Excellence the President Paul Kagame for good policies and projects aimed to 
improve lives of Rwandan without any discrimination (citizen‟s quotation).  
 
One of the policy questions that remain important is to know the extent to which the above positive 
impacts are maintained beyond annual Imihigo targets. For the positive changes resulting from 
Imihigo to be sustainable this depends on various factors. Apart from linking Imihigo and the national 
development priorities as embedded in Vision 20120, 7YGP and EDPRS2 during the preparation 
phase, a thorough prediction of possible spill over effects is needed to ensure that they are taken into 
account in a next generation of mid-term or long term District Development Plans. Another 
determinant factor is the level of involvement and participation of citizens who are the beneficiaries of 
all these projects during the planning and implementation of Imihigo. This helps to capitalize on their 
needs and hence their willingness to contribute to their own development.  Moreover, technical 
expertise that is available needs to be optimized especially for Imihigo projects in the infrastructure 
and agriculture sectors for quality assurance to avoid costly rehabilitations before the expected span of 
life for some investments made.    
Despite the positive progress observed, there are some areas that need further improvement in the next 
generation of Imihigo: 
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(1) Improve the consultation during the preparation of Imihigo especially at community 
level to ensure that Imihigo customise the needs of citizens in order to cause more and 
sustainable impacts.   
 
(2) The role of citizens should be improved beyond providing their priority targets during 
the planning phase of Imihigo but also receive feedback on why certain priorities 
were either maintained or removed from the approved Imihigo performance contracts.  
 
(3) Improve coordination and a clear role definition for joint Imihigo (implemented by 
more than one partner or entity) to ensure accountability and responsibility.  
 
(4) Explore possibilities of  limiting the number of Imihigo targets focusing on those with 
larger spill-over effects, that are more challenging, innovative, and transformative to 
avoid setting soft Imihigo targets (have a clear demarcation between Umuhigo and 
routine activities in the Annual action plan).  
 
(5) Strengthen the planning and M&E framework for Imihigo performance contract to 
drive the implementation of the National development priorities as stated in the 
Vision 2020, 7 YGP, EDPRS2, Sector Strategic Plans, and District Development 
Plans.    
(6) Ensure strong follow up and execution of other planned activities within the annual 
action plan and unimplemented activities as per Imihigo performance contracts.  
 
(7) Ensure that Ministry targets are linked to targets at District level to enforce the bridge 
between the DDPs, Sector strategic plans and EDPRS2.   
 
(8) Ensure that Ministry targets are implemented within the timeframe set in the 
performance contract to avoid delays in the implementation of joint Imihigo at local 
government level. 
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 Annex 1.  Drivers of Performance observed and Causes of failure to achieve Imihigo Targets  
 
District  Indicative drivers of the observed Performance for selected districts 
Huye   Has generally achieved high performance in most of the targets across all 
the sectors; 
 Has greatly focused in infrastructure sector by pledging targets with high 
potential for transformation. These include for instance: Construction of 
water dam of 450,000 m
3
 to supply clean water to Huye town; 
 Has invested considerable efforts in rehabilitating feeders roads as well as 
in other big infrastructure such as Car Park and Stadium; 
 Strong partnership between  the district and the private sector (PPP), 
especially in constructing commercial buildings/complex; 
 Has constructed and equipped health centres and health posts with the 
purpose of improving access to health services especially in remote rural 
area.  
Ngoma  Has generally achieved high performance in most of the targets across all 
the sectors; 
 Has specifically performed in foundational issues such as providing health 
facilities (e.g. Construction of 3 health posts and a maternity ward); 
 Has greatly contributed in eliminating malnutrition in about  250 
households;     
 Strong consistency between the reported  (in the audit) and the observed ( 
on field) achievements;    
 High level of citizens‟ satisfaction with service delivery as reflected in CRC 
scores (80% ); 
 In partnership with INATEK, the district has innovatively invested in 
promotion of horticulture sector by establishing a model farm on which the 
university lecturers and students transfer knowledge to ordinary farmers. 
Ngororero   Has highly performed in the majority of the set targets across sectors; 
 Has specifically performed in foundational issues such as providing health 
facilities (e.g. construction of 3 heath posts and 2 maternity wards as well 
as connecting one health centre to electricity); 
 Has also greatly invested in large construction such as stadium, House 
Bricks and tile yard, Rusumo modern market and water pipeline that 
provided clean water to an estimated 6550 people.   
Nyanza   Has achieved high performance in general; 
 More focus in infrastructure with high magnitude such as tarmac and feeder 
roads,  
 Has introduced large scale irrigation in the horticulture for export ( 
vegetables) 
 Has managed to provide water and electricity to an important number 
households in the district; 
 Construction of houses for vulnerable 
 Great investment in District Offices  
Kicukiro   
 Decline in performance is explained by:  
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- Few targets in infrastructure with moderate weights (e.g. contribution 
of 300 million towards construction  of cobble stones roads by the City 
of Kigali) 
- Unclear role of Kicukiro District in the implementation of 3.1 Km 
tarmac ( Kanombe-Mulindi) road that is implemented by the City of 
Kigali;  
- Moderate score in the Citizen‟s Report Card 
Districts with low performance 
Gakenke   The level of performance of most of spot-checked activities was not 
consistent with what was documented and reported. 
 Soft targets with limited potential spill-over-effects.  
 Inconsistency in different views and information provided on certain 
performance targets (e.g. Agakiriro).  
 Difficult to trace the authenticity of the information and support documents 
of claimed achievements especially in governance and social pillars.  
Karongi  Moderate performance across targets in all pillars (use of fertilizer 35%,  
      water access 60%, electricity connectivity 38%, biogas 38%, progress            
terraces 52%, drop out 62%, etc), most of which are in the economic cluster that 
has 50% of weight in the Balance Score Card.    
 There is a sense that the new leadership is still striving to instil authority, 
with greater likelihood of slowing the performance.  
 Moderate score in CRC  
Rusizi   Softness in setting Imihigo targets especially in Infrastructure sector which 
has high weight in the overall performance score.  
 No single road that was constructed or rehabilitated (Planned settlement 
sites)  
 Low performance in core targets such as electricity (59%),  
 Moderate performance in CRC 
Kamonyi   The level of performance of most of spot-checked activities were not 
consistent with what was documented and reported (Over extrapolation of 
levels of achievements). 
 Contradicting views between beneficiaries and district officials on when the 
activities/targets sampled for spot check were implemented (roads, ECD 
etc) 
 Difficult to trace the authenticity of the information and support documents 
of claimed achievements.   
 Softness in setting Imihigo targets especially in Infrastructure sector which 
has high weight in the overall performance score.  
Districts with impressive progress 
Burera   General good performance across all sectors 
 Good performance in CRC  
 Made extra effort in the  rehabilitation of 277 km of feeder roads  
 Completion/good progress of targets under infrastructure initiated in 
previous year such as  Cross border Modern markets ( Cyanika), Beach 
resort Hotel, Agakiliro, cheese /yoghurt Processing unit etc.    
Gasabo   Made tremendous improvement in setting and achieving targets in the 
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infrastructure sector such road rehabilitation (30 Km of feeder road, 15 
of cob stones), access to water (about 24 km within 500 m). 
 Strong paternership with the private sector – engaging the private sector  
( construction of commercial complexes, markets, Agakiriru), selling 
points for street connected people  
  Construction of modern schools and TVTs 
 Special attention to health ( health clinics and posts), laboratories, 
kabuye health center laboratory, equipments) 
 Strong connection between the executive and District Council  
 Construction of Remera Sector  
 5 sectors were connected to ICT 
 The change in service delivery  also consistent with citizen report card 
Rwamagana   Generally good performance in Economic pillar 
 Consistency between reported achievements and spot checks 
 Construction of a Irrigation dam for both large scale marshland and 
hillside irrigation for radical terraces  
 Construction of horticulture selling points with charcoal cooler 
technology  
 Commendable achievements in biogas (98% of 127 pledged), which 
most of other Districts failed to implement.  
 Good performance in CRC  
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Annex 2.  Roadmap for the 2014/15 Imihigo evaluation 
 
Item  Start 
date  






Presentation of the inception 
report to the technical committee  
   20
th
  May  1  Subject to confirmation from PMO  
Incorporating technical 
committee comments in the 
inception report  
   21
st
 May  1  Feedback provided on time  
Presentation and validation of 
the inception report by the 
Steering Committee  
   27 May  1  Subject to confirmation from PMO  
Evaluation of all the ministries 




June   
12th June  12  Subject to every ministry complying with 
the visit schedule  ( as attached) and 
availing supporting documents for the set 
targets. Affiliated ministry agencies to 
bring the supporting documents at 
Ministry level (i.e the meeting place is at 
Ministries)  
Evaluation of the Districts  15th 
June  
10th July  24  Subject to every district complying with 
the visit schedule and availing supporting 
documents for the set targets.  




21th July  5  Subject to the timely completion of the 
data collection  
Report writing  22h  27
th
 July  6   
Incorporation of comments and 





 July  5  Subject to timely feedback from the 
client  
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Annex 3.    Imihigo Evaluation Template  
Evaluation Template 


























                   
                   
                   
 
Codes:  Funding Modalities 
1.  Central government  
2. Earmarked  
3.  Own revenue 
4. Other partners (JADF) specify 
 
Role of Partners involved 
1. Design/planning 
2. Coordination 
3. Implementation role 
4. Funding role 
5. Mobilization 
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Annex 4: Data Collection Tools (Interview Guides) 
 




 Thank the interviewees for their participation. 
 Explain the purpose of the evaluation and this interview. 
 Note that the interviewee should feel free to raise her/his own relevant issues if they are not covered in the 
questions. 
 Explain that all information provided will be treated confidentially and anonymity will be respected. 
 Ask if you may proceed with the interview. 
  
2. Ministry Imihigo  
 
1. To what extent Imihigo is responding to National targets particular to your sector?  
2. What are the challenges accounted during planning, implementation, monitoring and coordination of 
Imihigo 2014/15? 
3. Can you describe the coordination of your Imihigo targets that are crosscutting with other 
ministries/District/ Development partners? 
4. What change would you suggest for Imihigo to drive the intended transformation in your sector?  
5. In conclusion, would you like to make any further comments that my/our questions have not covered? 
  




 Thank the interviewees for their participation. 
 Explain the purpose of the evaluation and this interview. 
 Note that the interviewee should feel free to raise her/his own relevant issues if they are not covered in the 
questions. 
 Explain that all information provided will be treated confidentially and anonymity will be respected. 
 Ask if you may proceed with the interview. 
  
2. District Imihigo  
1. To what extent 2014/15 Imihigo targets are responding to District priorities as set in your DDP?  
2. What are the challenges accounted during planning, implementation, monitoring and coordination of 
Imihigo 2014/15? 
3. Are there any changes introduced in the imihigo process (planning, implementation, monitoring and 
evaluation and coordination) in 2014/15 imihigo? What are they and why?   
4. What has been the role (contribution) of citizens in the implementation of the 2014/2015 district Imihigo 
targets? 
5. Can you describe the coordination of your Imihigo targets that are crosscutting with other ministries/ other 
Districts/Development partners (JADF)?  
6. What specific role did you play in the implementation of 2014/15 imihigo target? 
7. What change would you suggest for Imihigo to drive the intended transformation in your sector?  
8. In conclusion, would you like to make any further comments that my/our questions have not covered? 




3. FGD Guide (3): Citizens or community members (beneficiaries) 
 Thank the villagers for their participation. 
 Explain the purpose of the FGD. 
 Note that the participants should feel free to raise their own relevant issues if they are not covered in the 
questions. 
 Explain that all information provided will be treated confidentially and anonymity will be respected. 
 Ask if you may proceed with the interview. 
 
1. Do you know why this infrastructure is here? How is it important for your community? 
2. Are you aware of this year Imihigo (2014/15) 
3. Do these 2014/2015 Imihigo meet your priority? If No, if you were to choose, what do you think would 
be your priority? 
4. What has been your role in the implementation of 2014/15 Imihigo? 
5. What three things would most improve your lives?  
  
48 | P a g e  F Y 2 0 1 4 - 2 0 1 5  I M I H I G O  E V A L U A T I O N   
 
Annex 5.  Structure of Project Management  
 
Responsible Person   Email 
Project Coordinator, Team Leader,  
and Liaison person at IPAR  
Professor Alfred R. Bizoza   a.bizoza@ipar-rwanda.org  
Overall Team Leader for Data 
Collection  
Mr. Roger Mugisha r.mugisha@ipar-rwanda.org  
Senior Researcher  Mr. John Rwirahira  j.rwirahira@ipar-rwanda.org  
Research Fellow  Mrs. Lillian Mutesi  l.mutesi@ipar-rwanda.org  
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